

# Demo - Prinzi - Bouw van huis

## Project ▼

















































Titel Demo - Prinzi - Bouw van huis

Opdrachtgever Piet de Vries

Manager Lisa van Someren

Bijgewerkt tot

Projectleden Prinzi.Subgebruiker1

Name	Start	Finish	Days	2021																															
				Dec				Jan				Feb				Mar				Apr				May				Jun				Jul			
				0	7	14	21	28	04	11	18	25	01	08	15	22	01	08	15	22	29	05	12	19	26	03	10	17	24	31	07	14	21	28	05
 <b>Demo - Prinzi - Bouw van huis</b>	04-01-2021	03-05-2021	119	24%																									03/05/2021						
 <b>Huis 10 in Haarlem</b>	04-01-2021	03-05-2021	119	24%																									03/05/2021						
 Vergunning	04-01-2021	04-01-2021	0	Vergunning		04/01/2021																													
 Constructie - Huis	18-01-2021	15-03-2021	56	38%																									15/03/2021						
 Fundering	18-01-2021	25-01-2021	7	100%																															
 Betonnen vloer - begane grond	25-01-2021	01-02-2021	7	100%																															
 Muren - Begane grond	01-02-2021	08-02-2021	7	0%																															
 Houten vloer - 1e etage	08-02-2021	15-02-2021	7	0%																															
 Kozijnen	08-02-2021	22-02-2021	14	0%																															
 Muren - 1e etage	15-02-2021	22-02-2021	7	100%																															
 Dak	22-02-2021	15-03-2021	21	25%																									15/03/2021						
 Huis - Inrichting	08-02-2021	06-04-2021	57	47%																									06/04/2021						
 Bestelling bank	08-02-2021	01-03-2021	21	100%																															
 Bestelling keuken	08-02-2021	01-03-2021	21	100%																															
 Schilderwerk - begane grond	01-03-2021	15-03-2021	14	0%																															
 Vloer - begane grond	01-03-2021	15-03-2021	14	0%																															
 Keuken plaatsen	15-03-2021	22-03-2021	7	0%																															
 Schilderwerk - 1e etage	15-03-2021	22-03-2021	7	0%																															
 Vloer - 1e etage	15-03-2021	22-03-2021	7	0%																															
 Schilderwerk - 2e etage	22-03-2021	29-03-2021	7	0%																															
 Tapijt - 2e etage	30-03-2021	06-04-2021	7	100%																															
 Constructie - Garage	08-02-2021	15-03-2021	35	0%																									15/03/2021						
 Tuin	15-03-2021	03-05-2021	49	0%																									03/05/2021						
 Huis klaar om te bewonen	06-04-2021	06-04-2021	0	Huis klaar om te bewonen		06/04/2021																													

