

Project ▼

Titel	Voorbeeld project
Opdrachtgever	Organisatie B.V.
Manager	Marcel
Bijgewerkt tot	02-10-2020
Programma	
Projectleden	admin

 Planning

Name	Start	Finish	Sep							Oct				Nov			Dec				
			24	31	07	14	21	28	05	12	19	26	02	09	16	23	30	07	14	21	
[-] Component 1	28-09-2020	09-11-2020					49%	Component 1					09/11/2020								
[-] Product 1	28-09-2020	27-10-2020					81%	Product 1					27/10/2020								
[-] Werkpakket 4	28-09-2020	05-10-2020					100%	Werkpa				05/10/2020									
[-] Werkpakket 2	05-10-2020	12-10-2020						100%				Werkpa	12/10/2020								
[-] Werkpakket 1	12-10-2020	19-10-2020						100%				Werkpa	19/10/2020								
[-] Werkpakket 3	12-10-2020	19-10-2020						100%				Werkpa	19/10/2020								
[-] Werkpakket 5	19-10-2020	27-10-2020						0%				Werkpa	27/10/2020								
[-] Werkpakket 6	19-10-2020	27-10-2020						95%				Werkpa	27/10/2020								
[-] Product 2	12-10-2020	09-11-2020						0%				Product 2				09/11/2020					
[-] Werkpakket 1	12-10-2020	19-10-2020						0%				Werkpa	19/10/2020								
[-] Werkpakket 2	19-10-2020	27-10-2020						0%				Werkpa	27/10/2020								
[-] Werkpakket 3	26-10-2020	02-11-2020						0%				Werkpa	02/11/2020								
[-] Werkpakket 4	02-11-2020	09-11-2020						0%				Werkpa	09/11/2020								